
ENVIRONMENTAL PROTECTION AGENCY
Technical Enforcement Support at Hazardous Waste Sites,

T3^-C03
up^ort jat

Hi l
APPROPRIATION:

Funding Acct. No..

CERCLA 
RCRA 

□ Other

TES NO. _
Contract No. 68*~0I~7331^ 

Prime Contractor Name —CDM_

WORK ASSIGNMENT NO

Original
Amendment No

Priority: 3 Normal □ Expedite* □ Emergency*

SITE/FACILITY: PlgNon Point Landfill

orPrc|KlNene

NPLSite: QD Final or Proposed List □ No

RCRA Facility: □ Yes [X No Facility ID#-----------------

New Castle County DE III
Site/Facility Location (City or County) State Region/HQ

Site Acct. #: HIP—_ SCAP Activity Link: 0131.

PURPOSE:
□ Initiate New Work Assignment KX Work Plan Approval*

□ Work Plan Revision: (□ SOW □ Cost/Hours)
□ Disapprove Work Plan (Contractor will immediately stop work)
□ Closeout Work Assignment (All final deliverables received)

STATEMENT OF WORK SUMMARY (SOW) (Attach a Qg}gi!asl SOW) (See Reporting Requirements):
ra»T„»__ par »««». .-----------------------------------

(Must identify task type and number according to TES User’s Guide to snow activity is wrthin the overall TES contract SOW)

Summary/Comments: See attached.

Task No.
I

BASE PERIOD

Previously Approved 
This Action 
Total

LOE
230
352

””5UT

Cost/Fee 
I07I4 

" ll¥7 
22581

PERIOD OF PERFORMANCE

From: Effective date below
to: 9/30/87______________________

(dosoout date not to axcesd September 30. 1987)

OPTION PERIOD

(Authorized only if contract option is exercised)

LOE Cost/Fee
Previously Approved 39 2QQ
This Action
Total ________________

J C

”50” TEST

From: 
To: _

P^J^ ^PERFORMANCE

?/15/88 (Closeout date)

TES II: Use Option Column 
TES III & IV: Base period ends 

9/30/87. Any 
_work required 
after that date 
should appear in 
option column.

/.<■ / /./

(bo not indude dericat or Expert Witness nours in the LOE estimate. Expert Witness costs are considered -Other Direct Costs ' Estimate the Expert 

Witness hours in the attached Scope of Work.)

No. of Pages to Follow. 
(Including SOW)

_L Reference Info.: CX Attached □ Transmitted Separately □ Pickup From

REPORTING REQUIREMENTS: Briefing(s) . □ Letter Report Q Draft Report if- Final Report*** □ Other

Deliverables are to be marked ENFORCEMENT CONFIDENTIAL: 0 Yes □ No

Reporting requirements and deliverables may differ tor each TES contract. Indude in me SOW a schedule tor deliveraDles. It me number ol reports required tor your deliverables differs from 

the contract's normal requirement, request that in your SOW.

INITIATOR:
Primary Contact

U.3. £P-\, jVi Chestnut Sid;’. , P:; Lid. , ?> ivlu/
Phone no.

Date
f. . ; . ) .;..' 7 -i ■; 7

Address

CONCURRENCE:
. Elaine

/ I Z "

APPROVAL:

Regional Contact

icse Harvell

t

Project Officer (HO TES P.G.)

;urv.aca J. : \j4 l j .<•

Contracting Officer

CONTRACTOR ACKNOWLEDGEMENT OF RECEIPT:

Date 
(Effective Date)

Signature and Title Date

’Justification required in comment section. "Required within 45 days of effective date or work stops. '"30 day minimum required between draft and final report.

Revised: March 1, 1987

Sheet 1 White - Contracting Officer Copy (Washington, D.C.), Sheet 2 Green - Project Office Copy (Washington, D.C.). Sheet 3 Canary - Contractor Copy 

Sheet 4 Pink - Acknowledge Copy, Sheet 5 Goktenrod - Finance Office/RTP, Photocopies to: Regional Contact. Primary Contact and Regional Coordinator



ORIGINAL

(Red)

Revised cost estimate dated 1/12/88 is approved contingent upon the 

contractor's incorporation of an estimated completion date of 3/15/88.

The period of performance needs to extended to provide EPA sufficient 

time to determine if WA should continue or be cancelled, as site 

is not planned for NPL "7" as expected.




